MAINTENANCE TEAM SHIPMAIN METRICS
FOR USS SAMUEL B. ROBERTS (FFG 58)



CNO AVAIL MILESTONE STOPLIGHT CHART

FFP 12 Apr - 14 Jul 06

FFG 58 14-Jun-06| $1.8 | 18-Apr-05

EXECUTIVE SUMMARY
SHPPHULL  |Scheduled | Controls [ Issue LOA | Issue Msg | Task/ Fund | Issue/Deliv | FFP Provide|  FFP FFP FFP FFP FFP FFP Actual CNO | Conduct | Conduct | Churn |Growth| Premiu
CNOAvail| $M [ for K-Alts | for D-Alts SID er SIDs to | AIT Support| Package | Bid Spec | Package | Solicate | TYCOM | Award | Avai Dates | Hot Wash [Contractor | Percent| & New | m
Dates [(TYCOM| (PEO) [ (TYCOM) |Development| NSAfor | 2-Kiosto | Locked Review | Turnoverto | Bids and (Sched/ |(Start/ Compl)| (NLT/Actu |Performan | (TYCO [ Work |Precen
(Start/ / (Sched/ | (Sched/ | (Sched/ | KTRsand |MT (Sched/| (Sched/ | (Sched/ | Contracts | (Sched/ | Program | Actual) al) SERMC| ce  |MProgr[ $K t
Compl) | Program| Actual) Actual) Actual) Alls Actual) Actual) | Actual) | (Sched/ | Actual) [ Funding Internal | Appraisal [ am) [(TYCO | (TYCO
) (Sched/ | SERMC SERMC Actual) Received Review M/ M/
Actual) | internal internal (Sched / (CPAR) Progra | Progra
Actual) (NLT/Actu m) m)
al) SERMC
Internal
I 0 | a0 | aswo [ a2 [ ate0 | Ao | ate | a1 | At | A5 | Aco [N o [ o
S.B.ROBERTS 12-Apr-06| $3.8 | 18-Apr-05 | 18-Apr-05| 17-May-05 | 15-Aug-05 LSO 24-Oct-05 | 3-Nov-05 | 4-Dec-05 |[13-Dec-05| 27-Jan-06 | 11-Feb-06 | 12-Apr-06 | 28-Jun-06 | 12-Oct-06
18-Apr-05| 17-May-05 | 17-Jun-05 [WZZE0/H 14-Oct-05 28-Nov-05 | 8-Dec-05( 3-Feb-06 [ 7-Feb-06 | 14-Jun-06
MILESTONE MET ON SCHEDULE ANTICIPATED STATUS OF NEXT MILESTONE
MILESTONE 1-7 DAYS LATE
- MILESTONE >7 DAYS LATE




Ship’s CMAV Schedule

(Include A-60 (D level) & A-40 (I level) Cut-off date
A-60 16 APR 06

6A3
TA1
TA2

15 - 30 JUN 06
22 NOV - 22 DEC 06

18 JAN - 7 FEB 07

A-60 23 SEP 06

A-60 19 NOV 06

FFP CMAV EXECUTIVE SUMMARY

A-40 6 MAY 06
A-40 13 OCT 06
A-40 9 DEC 06

SHIP/HULL Scheduled CMAYV | Original| CMAV Current Current | Actual | Actual FFP FFP FFP FFP D Level |l Level| Grow th
CMAV Dates | Number | CMAV |Schedule CMAV CMAV | CMAV | CMAV D Level |llevel Work| Solicit Bids Aw ard Job Job | & New
(Start / XAX/ | Duratio | Change |Dates (Start| Duratio | Dates | Duratio w ork Package (Sched / (Sched / Count | Count|Work $K
Compl) NMD n # / Compl) n (Start/ n Package | Brokered Actual) Actual) |(Crigina| (Origi [(TYCOM
SSP | (Days) (Days) | Compl) | (Days) | Locked (Sched / I/ nal / /
(Sched / Actual) Actual |Actual|Program
Actual) Complet | Compl )
ed) eted)
S B ROBERTS 15-Jun-06 6A3 15 15-Jun-06 15 16-Apr-06 | 6-May-06 | 6-May-06 | 26-May-06
FFG 58 30-Jun-06 30-Jun-06 N/A 6-May-06 NA NA
22-Nov-06 7A1 30 22-Nov-06 30 23-Sep-06 | 13-Oct-06 | 13-Oct-06 | 2-Nov-06
22-Dec-06 22-Dec-06
18-Jan-07 7TA2 20 18-Jan-07 20 19-Nov-06 [ 9-Dec-06 | 9-Dec-06 | 29-Dec-06
7-Feb-07 7-Feb-07

MILESTONE MET ON SCHEDULE

MILESTONE 1-7 DAYS LATE

- MILESTONE >7 DAYS LATE




PRIMARY

ON TIME DELIVERY
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PRIMARY

SCREENING FPY (TA-1 & TA-2)
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COST ESTIMATES
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SHIP TO SHORE (CT)
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SHIP 2 KILO FPY
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SHORE TO SCREEN (CT)
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SCREENING BREAKDOWN
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10. Late Work Premiums for MAYPORT $
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